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On November 15, 1999, the attached letter and additional attachments were sent to Jake Jennings
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filing in the record of the above-referenced proceeding.

Two copies ofthis Notice are being submitted in accordance with Section 1.1206 of the
Commission's rules.
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Mr. Jake Jennings
Policy and Program Planning Division
Common Carrier Bureau
Federal Communications Commission
445 Twelfth Street, SW
Washington, DC 20554

Dear Mr. Jennings:

On October 29, 1999, we addressed with you, Andrea Kearney, Bill Agee, and Claire
Blue our concerns with the third party test plan being implemented in Georgia. This
letter and the enclosed Attachment I summarize our discussion.

On May 20, 1999 the Georgia PSC ordered a "focused audit" ofBellSouth's ass. On
June 1, BellSouth filed a proposed master test plan ("MTP") that it drafted. The Georgia
PSC accepted comments from CLECs, but approved the MTP as filed, subject to the
requirement that CLECs be permitted to comment on the interim and final reports
submitted by the testers. Although the plan has been revised twice, first by Hewlett
Packard and then by KPMG, the framework and substance ofthe test remains largely the
same as BellSouth's initial filing.

One result ofBellSouth's influence over the crafting of the MTP is that BellSouth was
able to hand pick the type and mix of orders reflected in the test scenarios. These test
scenarios do not represent a complete picture of the orders BellSouth would have to
process in a commercial environment, particularly for competitors attempting to serve
residential customers. Some of the key scenarios missing from the MTP are listed in
Attachment II.

We discussed a number of other deficiencies in the MTP, including its failure to: include
CLECs in the testing process; test ass 99; require the tester to build the ass interfaces
being tested; specify an exception process; validate the performance measures being used
to judge the test; adopt appropriate volume testing; test xDSL capabilities; effectively test
change management; test key features and functions and test processes such as help desk,
account team and CLEC training. You requested that we provide an outline of the topics
we discussed. The outline you requested is enclosed as Attachment 1.



Please let me know if you have any additional questions.

Sincerely,

t<Ov-L~T.~
Karen T. Reidy (J

cc: Andrea Kearney
Bill Agee
Claire Blue
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ATTACHMENT I: KEY DEFICIENCIES IN GEORGIA MTP

1. The MTP Envisions a Closed Process

The MTP excludes CLECs from participation. For example, the current plan does not
call for CLECs' involvement in the development and execution ofthe test, in the
definition and implementation of the exception process, or in the determination ofwhat
performance measures and standards will be used. Such CLEC participation should be
invited to help ensure that the test reflects the environment competitors experience, and
ensure that improvements made as a result of testing truly promote competition.!

MCI WorldCom has learned that CLECs recently have been invited by KPMG to
participate in side-by-side testing, but the extent and details of this testing are unclear.
Indeed, because BellSouth has not made the UNE platform available, CLEC testing
necessarily would be limited as a practical matter. Other than this proposed testing,
CLEC involvement is limited to commenting on the tester's interim and final reports.
Such minimal inclusion ofCLECs in the testing process is a major flaw in the Georgia
test.

2. The MTP Does Not Require Testin~ ofOSS 99

Perhaps the most glaring omission resulting from BellSouth's influence over the test
design is the failure of the MTP to require the testing ofOSS '99, which is the name for
the ordering systems BellSouth is developing for release next month and in January 2000.
OSS '99 represents a major change in BellSouth's interfaces including provision of
additional functionality, significant revamping of existing functionality, and substantial
modification of BellSouth's backend systems. The scope of the modification is at least
partially apparent from the fact that BellSouth's current OSS is based on LSOG 1 (with
some additional BellSouth proprietary fields) while OSS '99 is based on a LSOG 3 and
LSOG 4. The modification also includes moving from some proprietary fields to more
industry standard fields. Thus, basic forms such as the Local Service Request and End
User forms are being modified, effecting the method and format CLECs must use when
placing orders.

Moreover, as noted in our letter to Andrea Kearney, Policy Division, dated July 21, 1999,
OSS '99 includes a number of new and enhanced functionalities that are lacking in
BellSouth's current interfaces. BellSouth's Project Status Report dated November 9,
1999 lists substantial changes that will be provided in OSS '99. (See Attachment III.)
One example of functionality that Mel understands BellSouth will provide in OSS '99
but that is not apparent from the Status Report is non-repudiation. Non-repudiation is a

I Even Bell Atlantic recognizes the need for CLEC participation. Edward Young, Bell Atlantic Senior VP
Regulatory, said that they "learned that by including CLECs at the beginning, we got a better test."
NARUC Notebook, COMM DAILY, November 12, 1999. According to Mike Weeks, KPMG project
manager for the ass testing in New York, a meaningful test requires the testing of the "whole business
relationship between the wholesaler and retailer", in addition to testing the OSS itself. Id.



component of the SSL3 layer for pre-ordering. Non-repudiation ensures that when pre
order inquiries are "lost," for example, there is a way to track those inquiries and
determine the source of the problem. Prior to introduction of SSL3, use of a Value
Added Network allowed the tracking of inquiries but only non-repudiation does so once
SSL3 is introduced. Non-repudiation is not part of BellSouth's current OSS and will not
be tested in the MTP.

MCI WorldCom also understands that the current limit in the number of lines you can
submit on one purchase order number (325) will be increased in OSS '99. These are
some of the examples of significant changes in OSS '99. Since the goal of a third party
test is to promote competitive market entry, it is crucial that the OSS '99 interfaces, the
ones CLECs will be using in entering the market, be tested.

3. The MTP Does Not Call for the Tester to Build all Key Interfaces

The only way to test whether an ILEC provides sufficient information for a CLEC to
develop an interface is for the tester to build the interface using the ILEC's business rules
and other documentation. But BellSouth's MTP states that "test clients" maintained by
BellSouth for internal testing purposes will be used to test certain interfaces. The MTP
states that "due to operational and time constraints ofthe [Georgia PSC's] procedural
Order," KPMG and HP will access the TAG preordering and ordering interface and the
ECTA maintenance and repair interfaces with such test clients. (MTP, 11-2.) In addition,
BellSouth's EDI PC software will be used for the EDI billing functionality test. (MTP,
111-4.)

The MTP states that for functional EDI testing other than for billing, EDI LAN to LAN
will be used. The MTP does not expressly state whether HP will build that interface, but
even if it does HP would not be putting itself in the same position as a CLEC because it
would be submitting orders from within BellSouth's local area network. CLECs must
submit orders from outside that network, which requires additional interface development
and can result in additional problems when submitting orders such as loss of connectivity.

When MCI WorldCom developed the EDI 7.0 ordering interface based on the
documentation provided by BellSouth, extensive and costly editing and debugging was
required. This experience demonstrates the need to test BellSouth's interfaces by
building to them. IfBellSouth's business rules and documentation are accurate, building
the interface should not significantly extend the length of the test. More importantly,
complete and accurate documentation will significantly decrease the time and cost for
CLECs to build the interface.
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4. The MTP Does Not Provide a Defined Exception Process

Prior to KPMG's recent revision of the MTP, it classified test failures as severity levell,
2 or 3 and expressly stated that failures falling into any of those categories would require
retesting2

• Now, the MTP vaguely states:

KPMG will identify exceptions where significant defects in components
(software, documentation, or process) are uncovered during the testing
activities. KPMG, the Commission, and BellSouth will address
exceptions through a process defined by the three parties. If a significant
number oftest conditions fail or are not covered, the test cycle will be
rescheduled for execution following implementation of the appropriate
corrective measures.

(MTP, III-5.) KPMG's October 25, 1999 Interim Status Report states that the
Georgia PSC, KPMG and BellSouth have agreed to an exception process, but
does not specify what the process is. There is therefore no assurance as yet that
the testers will engage in satisfactory military style testing that requires all
significant problems to be solved and systems improved before a passing grade is
received.

5. The MTP Does Not Call for validation of BellSouth's Performance Metrics

The MTP does not require KPMG to determine whether BellSouth's performance metrics
establish a valid basis for comparing the OSS performance BellSouth provides to its retail
units versus what it provides to CLECs. The vague statement in the MTP's global
entrance criteria that BellSouth's performance metrics must be "fully functional, tested
and operationally ready" fails to give assurance that performance measures will be
validated.

The MTP also does not provide for sufficient validation ofBellSouth's methods and
procedures for collecting, storing and calculating data on OSS performance for CLECs.
Just as importantly, validation ofperformance data for BellSouth's retail systems is not
required. Such validation is necessary to ensure not only that the data is accurate, but that
the data captures the full extent ofBellSouth's retail capabilities.

The MTP requires an audit of flow through only for a limited range of order types. The
MTP does not evaluate BellSouth's assertions concerning which order types do and do
not flow through its retail systems. These assertions should be evaluated during the third
party testing process.

2 An exception process should provide detailed explanations of the problems including the specific impact
on the consumers and competitors. These should be publicly accessible on a neutral web site to ensure all
interested parties are aware of the issues.
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6. The MTP Calls for Volume Testin~ in a Test Environment

The MTP states that, with the exception of the CRIS database, "[n]ormal and peak
volume tests will be run against a volume test environment (RSIMMS) developed by
BellSouth to support the transaction volumes specified in the test." "(MTP, 11-3.) One
eight hour volume test to be run against a production environment has been added to the
test, but it is not clear what volumes would be tested. Volume testing should be carried
out in a production environment, not in a test environment controlled by BellSouth.

7. The MTP Does Not Require Testin~ ofxDSL Capabilities

The MTP does not test the ordering and provisioning of xDSL capable loops and
collocation, which are key to broadband deployment by the CLECs. Among other things,
spectrum management and access to bandwidth and other information regarding the
composition of the loop must be tested to ensure CLECs can compete in the emerging
broadband market.

8. The MTP Does Not Include an Effective Test of Change Mana~ement

BellSouth's plan calls for the assessment of change management only through review of
documentation and interviews. The test does not "test" change management because it
does not provide for the observation of what transpires between BellSouth and the
CLECs when BellSouth makes changes to its ass. In particular, the MTP does not
require the tester to observe how BellSouth handles change management during a major
software release, which is when one can determine whether policies on paper work in
practice.

9. The MTP Excludes the Testin~ ofKey Features and Functions

As mentioned in the letter, the MTP limits the types of scenarios being tested. We have
included a list ofkey scenarios missing from the test plan in Attachment II.

Some ofthe flaws in the MTP are really flaws in the functional attributes ofBellSouth's
ass. One ass function necessary for competitive entry which BellSouth refuses to
provide CLECs is customers service records (CSRs) that can be fully parsed.
Consequently, the MTP does not test this function. Parsed CSRs are essential to enable
CLECs to pre-populate orders based on pre-ordering information. Thus, although the
MTP claims to test integration of ordering and pre-ordering, it cannot in fact be fully
covered without parsed CSRs.
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10. The MTP Does Not Test Support Functions and Processes

The MTP does not call for the testing of end-to-end customer services. For example, it
does not include a test of BellSouth's help desk, its account team, or its CLEC training3

.

These functions are critical to addressing day-to-day problems during a market launch,
and should be evaluated.

11. Full Combination of Elements and Customized Routing Should Be Tested

The MTP should clearly indicate that an order for the combination of the following will
be tested: NID, loop, port, vertical features, local switching, tandem switching, shared
transport, signaling, databases (including the LIDB and calling name databases), and
operator services and directory assistance (OS/DA). Although it was not raised during
our discussion on October 29, one additional point is worth noting. In its UNE Remand
Order, the FCC concluded that an ILEC is not required to provide OS/DA as an
unbundled element if the ILEC provides customized routing for CLECs4

• In the past,
BellSouth was not able to provide effective customized routing to CLECs' OS/DA
platforms because BellSouth was unable to transmit OS/DA calls using feature group D
or some other mutually agreeable signaling protocol that could transmit all necessary call
information. If BellSouth claims that it now can provide effective customized routing, it
will be critical that BellSouth's ability to process and provision orders with selective
routing be tested.

3 The introduction to the MTP states that KPMG will access or use the Account Team and CLEC training
(MTP, 11-3), but the MTP does not indicate these support functions will be evaluated as part ofthe test
process.
4 Third Report and Order, In the Matter of Implementation of the Local Competition Provisions of the
Telecommunications Act of 1996, CC Docket No. 96-98, '11462, Released November 5, 1999. This does
not indicate our agreement with the Commission's Order.
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Attachment II: Scenarios Not Being Tested Under the Current
Georgia MTP, 11/12/99

Order Scenarios

Scenario
# Activity Res Bus

Stand-alone Preorder

Address Validation

1 Fielded Address. X X
2 WTN X X
3 Fielded address and detailed service X X

address information (e.g.,
CUSTUNITTYP and UNITINFO, etc.).

4 Address with a TN that is a "non- X X
published" account.

5 Address with a TN that is a "non-list" X X
account

6 Address with a TN for a published X X
account

7 Fielded service address for a multi-tenant X
customer

8 WTN for a multi-tenant customer X
9 WTN for existing platform account
10 Fielded address - customer has 2 lines at X X

a multi-tenant location
11 Partial match within a multi-tenant X X

customer location
12 Service address contains a special X X

character

Telephone Number Inquiry

1 Telephone number selection based upon a X X
valid fielded address inquiry and
requesting two (2) random telephone
numbers. Reuse customer details from
Test Case 1.

2 Return two (2) telephone numbers from X X
Scenario # 1 Two transactions required.

3 Exchange of one telephone number from X X
test case #1

4 Telephone number selection based upon a
valid fielded address inquiry and
requesting three (3) GOLD telephone X X
numbers. Residential customer.

5 Return three (3) telephone numbers from
Scenario #4 X X

6 Telephone number request for a Vanity # X X
using the REQNUM field

Customer Service Record (CSR) CRIS
Inquiry

1



Attachment II: Scenarios Not Being Tested Under the Current
Georgia MTP, 11/12/99

Order Scenarios

Scenario
# Activity Res Bus

1 Non-parsed format X X

2 Parsed format. X X

3 Parsed format - multiline X
4 Non-parsed format - SA & LA contain

equal values. X
Parsed format

X
5 Non-parsed format-. Different SA & LA

values. X
6 Parsed format -customer has additional

listings. X
7 Specific ATN but lacking the correct

Agency Authorization Indicator. X
8 Parsed format for a Non-Pub account X

Dne Date Availability

1 Inquiry.
X X

2 Inquiry and one (1) year in advance.. X

Directory Listing Inquiry

1 Straight line listing. X X

2 "Non-list". X X
3 Caption Listing . X
4 All 1st Level Sub-Caption Listings X

Installation Status Inquiry

1 POTS request. (Will require FOC prior to X
submitting an inquiry)

2 ISDN. X X
3 Special Telephone Number format. X

Feature and Service Availability
Inquiry

1 Specific Features and Services to be
determined. X X

Loop Qualification Inquiry

1 Re-grade ofan existing account. X X
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Attachment II: Scenarios Not Being Tested Under the Current
Georgia MTP, 11/12/99

Order Scenarios

Scenario
# Activity Res Bus

2 X X
Re-grade of an existing account with a
reservation request.

3 Extended loop qualification for premium X X
link service.

4 Extended loop qualification and X X
reservation for premium link service.

Access Billing Customer Service
Record (CSR) Inquiry

1 Request designating a specific month and X X
entire details.

2 Request with no month specified and X X
specific section.

3 Request designating a specific month, X X
section, and feature.

Service Order from SOP Inquiry

1 Using a BST-GA service order X X
identification.

2 Using a BST-GABTN. X X
3 Using an MCI paN. X X
4 Using a BST-GA circuit identification. X X
5 Using a BST-GA customer name. X X

Resale

1 Change customer PIC X X
2 Change customer LPIC X X
3 Add a new Directory Listing on Existing X X

Account
4 Migration with Directory Listing Change X X
5 Migration of an account that has existing X X

BST-GA Company Initiated Blocking
6 Migration of an account that has an X X

existing BST-GA order pending
7 Migration of an account with distinctive X X

ringing features, e.g. (Ringmate) .
8 Migration of an account that has an X

existing service contract
9 Migration of some, but not all, of a multi- X

line account
10 Migration of an account where more than X X

one DA listing exists
11 Establish new CLEC end user account

with request for Vanity #.
UNE-p

1 Convert line to xDSL Ix
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Attachment II: Scenarios Not Being Tested Under the Current
Georgia MTP, 11/12/99

Order Scenarios

Scenario
# Activity Res Bus

2 Add and Changes for a wide selection of X X
features

3 As is with a Directory Listing Change X X

4 Add a new Directory Listing on existing
account

5 Add and Changes to DID service X

6 Migration ofan account that has BST-GA
Company Initiated Blocking X

7 Migration ofan account that has a
pending BST-GA order X

8 Migration of some but not all lines of a
multi-line account X

9 Migration of an account that has an
existing BST-GA term/volume contract X

10 Establish new CLEC end user account X X
with request for Vanity #.

11 Migration of an account with more than X
325 lines

UNE

1 Standalone Directory Request X X
2 Full and Partial Migration w/Directory X X

Listing
3 Add new xDSL Loop X X
4 Add new xDSL Loop with shared line X X

voice and data capability
5 Standalone Number Portability X X
6 Establish new CLEC end user account X X

with request for Vanity #.
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Attachment III

Client: Interconnection
Services/CLECs

NCSIITS Prog. Mgr: E. R. Stewart

OSS'99
Project Status Report

November 9,1999

Stage:

Length of Project:

Status of Project:

LNP - Construction

Non-LNP - Testing

356 days

73% Complete

1. OSS'99 Scope:
The primary business driver is the joint CLEC and BST effort to combine the best features ofTCIF 8, 9, and 10 for
implementation. The original implementation was slated for Release 6.0 on September 25, 1999. The revised
implementation will occur in two stages: Non-LNP Functionality - Production 12/18/99

LNP Functionality - Production 1/30/00
This release grew out of discussions with CLECs during Electronic Interface Change Control meetings. OSS '99 features
included in the final scope are listed in the table below.

DESCRIPTION INTERFACE
EDI LENS TAG Robo

TAG
Remove the Issue 6 Map X X
Transfer of Calls - to allow ordering of "referral of calls" for end X X X X
user customers
Provide WSOP (Working Service on Premise) - to advise that X X X X
working service at a location is an abandon station
PIC/LPIC Enhancements - to allow the choices "no change", X X X X
"undecided", and additional freeze options
Update Directory Listings capabilities to enhance stand-alone X X X X
listing orders, and allow 6 degrees of indention, and captions (also
LNP)
Update or add the following inputs for OSS'99 in accordance with X X X X
OBF standards:
LSR (Local Service Request) (also LNP)
EU (End User) (also LNP)
LS (Loop Service)
LSNP (Loop Service with Number Portability) (LNP)
NP (Number Portability) (LNP)
PS (Port Service)
RS (Resale Service - Non-Complex)
Enhance the LSC (Local Service Request Confirmation) X X X X
Hunting Functionality - to provide series completion, in X X X X
accordance with OBF standards for business, residence, and PBX
lines
DID Service - to allow orders that establish new, and add to X
existing, DID trunk groups and number groups on existing accounts
ISDN - BRI - to allow orders that establish new, and modify X X X
existing, ISDN BRI services
PBX Service - to allow orders that establish new, and modify X X X
existing, PBX trunk groups on existing accounts
Digital Loop Service - to allow orders for DSOs, DS 1s, and ISDN X X X
as Digital Loops
Update ED! Technical Specs for OSS'99 - ED! to design a new X
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Attachment III 088'99
Project Status Report

November 9, 1999

DESCRIPTION INTERFACE
EDI LENS TAG Robo

TAG
application file layout that will include additional fields and records
to accommodate changes as a result ofOSS'99.
Enhance Jeopardy presentation to allow ease of interpretation (also X X X X
LNP)
Enhance the FOC/CN (Finn Order Confirmation and Completion X X X X
Notification to allow ease of interpretation (also LNP)
Implement New ACT (Activity) Types "P" & "Q" for Partial X X X X
Migrations - to allow CLECs to order initial and subsequent partial
migrations on an account.
ACT Type = P (Partial Migration - Initial)
ACT Type = Q (Partial Migration - Subsequent
(also LNP)
Blocking Enhancements - to allow the CLECs ease in choosing X X X X
blocking options (Toll Billing Exceptions and Directory Assistance
Call Completion Block)
Enhanced Pre-Order Functions: Address Validation X X

Telephone Number Inquiry
Telephone Number

Reservation/Cancellation
Feature/Service Availability
Customer Service Information
Scheduling Inquiry (Due Date in

Inquiry Mode)

2. Key Success Criteria:

1. Release goes into production 12/18/99 for Non-LNP Functions and 1/30/99 for LNP Functions as scheduled
2. Implement features within project scope
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